

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	SWTID-2026-9038
Project Name	Script-Controlled ACL - Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ACL Requirement Analysis	USN-1	As an administrator, I can identify the target table and field whose value will control record access.	2	High	
Sprint-1		USN-2	As an administrator, I can identify the users or roles that require restricted record access.	1	High	
Sprint-1	ACL Configuration	USN-3	As an administrator, I can create a record-level ACL for the selected table.	3	High	
Sprint-1		USN-4	As an administrator, I can configure the ACL to evaluate a field value before granting access.	2	High	
Sprint-1		USN-5	As an administrator, I can define the required field value that permits record access.	2	Medium	
Sprint-2	Script-Controlled Access	USN-6	As an administrator, I can write a script condition that checks the selected field value.	3	High	
Sprint-2		USN-7	As an administrator, I can allow access when the field value satisfies the defined condition.	2	High	
Sprint-2		USN-8	As an administrator, I can restrict access when the field value does not satisfy the condition.	2	High	
Sprint-2		USN-9	As an administrator, I can test the ACL with authorized and unauthorized users.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Validation and Documentation	USN-10	As an administrator, I can validate that the script-controlled ACL works correctly for different record values.	2	Medium	
Sprint-3	Security Testing	USN-11	As an administrator, I can verify that users cannot access records that fail the field-value condition.	3	High	
Sprint-3		USN-12	As an administrator, I can verify that permitted records remain accessible to authorized users.	2	High	
Sprint-3		USN-13	As an administrator, I can test the ACL behavior for empty or unexpected field values.	2	Medium	
Sprint-3		USN-14	As an administrator, I can verify that the ACL does not expose restricted record data.	3	High	
Sprint-3		USN-15	As an administrator, I can record test results and observed access behavior.	2	Medium	
Sprint-4	Final Implementation	USN-16	As an administrator, I can review and refine the script for correct field-value access control.	3	High	
Sprint-4		USN-17	As an administrator, I can verify the final ACL configuration and script condition.	2	High	
Sprint-4		USN-18	As an administrator, I can document the ACL configuration and access rules.	2	Medium	
Sprint-4		USN-19	As an administrator, I can demonstrate restricted and permitted record access.	3	High	
Sprint-4		USN-20	As an administrator, I can prepare the final project documentation and demonstration.	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	29 Sep 2026	04 Oct 2026	20	04 Oct 2026
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026	20	10 Oct 2026
Sprint-3	20	6 Days	12 Oct 2026	17 Oct 2026	20	17 Oct 2026
Sprint-4	20	6 Days	19 Oct 2026	24 Oct 2026	20	24 Oct 2026

Velocity: 20 Story Points per Sprint

For this project, each sprint is planned for 6 days and the team has a planned velocity of 20 story points per sprint. Across 4 sprints, the planned total is 80 story points, giving an average velocity of 20 story points per sprint.

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. For this project, it can be used to track the remaining story points for the Script-Controlled ACL implementation across the planned sprints.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>